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Diary: Dispute

Cable Hauling

Phil & I had to work on the strand measurements on the main spans & on the North side span .
We had to measure PWS # 70 to 79 .

We started on the North span at 1:00 AM. We could not measure any of the strands on the North
main span because of the high wind . The wind reached 22.3 mph . The strand oscillation was 0.1 - 0.15
meter . We left the North main span at 1:15 AM.

We started on the South main span at 1:20 AM. We had to stay on the site to remeasure the stands
after fine tune adjustments . ABF crews adjusted strands # 70 , 71 , 72 , & 73 . We were done at 2:10 AM.

After that , we had to work on the North side span . We had to stay on the North side span from
4:30 AM. to 6:50 AM. ABF adjusting crews adjusted PWS # 72 , 73 , 74 , & 75 . We had to stay in the field
office on the site in case if any measurement needed until 7:50 AM.

Then , I joined the other inspectors on the West loop to the end of the shift .
ABF crews continued to work on PWS # 81 . Crews had to float the strand , remove the wooden blocks ,
clean the trough , form , & install . North East saddle crews were done at 9:15 AM. Middle saddle crews
were done at 8:45 AM. South saddle crews were done at 9:50 AM.

PWS # 82 was on the South end on the West loop at 9:00 AM. Crews had to disconnect it from the
secondary hauling frame & hook it on the primary hauling frame . Crews were done at 9:15 AM.

After that , crews had to work PWS 83 . Following the same procedures as the previous strand .
Crews started to form & install at 10:40 AM. Middle saddle crews were done at 11:40 AM.

l had to attend the safety meeting in Caltrans conex in the field 12:15 PM. to 12:45 PM.
Check Abbas or David reports for employees names , hours , & detailed activities for the rest of

the day .

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-SWW.06704-0120F4 Install Cable Shrouds West of W2

AMERICAN BRIDGE/FLUOR, A JV
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